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Monthly Progress Report for
1 August 1963 through 11 September 1963

1. The status of the QRC-158-6(T) Antenna System is as follows:

a. The first prototype system was delivered on May 21, 1963.
The second prototype system has been completed for two
months, but delivery has been delayed so that the proto-
type system could be used by Adams-Russell Co. as visual
aid for vendors and production line personnel, and also to
aid in checking out preproduction units.

b. The final engineering report has not been delivered as anti-
cipated, but it is expected that submittal will be accom-
plished during the next report period.

2. The status of the ORC-158-1U(T) Antenna System is as follows:

a. Qualification testing of the antenna is now complete. Effi-
ciency testing was performed during this report period on
the second prototype system.

b. Delivery of the second prototype system will be accomplished
as soon as Air Force disposition of Deviation No. 11, Rev. A
is received.

c. The final engineering report has been started and submittal
should be accomplished during the next report period.

Gordon McKenney
Project Engineer


